
Street Quadrant From Intersection To Intersection Status Miles Ward Actual Start Date Actual Completion Date
Half St SW M St O St Completed 0.252 2 7/2/01

1st Pl SW
Martin Luther King 
Jr Ave Brandywine St Completed 0.112 8 9/27/01

3rd St SW K St L St Completed 0.069 2 10/1/01
3rd St SW L St M St Completed 0.086 2 10/27/01
3rd St SW O St P St Completed 0.073 2 8/17/00 10/17/00
4th St SW M St P St Completed 0.318 2 12/7/00
6th Pl SW Cul de Sac G St Completed 0.04 2 2/4/98 3/6/98
7th St SW G St I St Completed 0.19 2 5/15/97 6/14/97
12th St SW Maryland Ave I-395 Completed 0.08 2 8/13/99 9/30/99
Canal St SW N St Delaware Ave Completed 0.095 2 8/7/00 9/6/00
Canal St SW Delaware Ave 2nd St Completed 0.108 2 9/17/00 10/17/00
Carrollsburg 
Pl SW M St N St Completed 0.1 2 2/18/98 3/20/98
Chesapeake 
St SW South Capitol St M L King Jr Ave Completed 0.14 8 5/31/98 6/30/98
D St SW 7th St 10th St Completed 0.133 2 9/27/00 10/27/00
D St SW 12th St 14th St Completed 0.18 2 2/4/98 3/6/98

Darrington St SW South Capitol Ter
Martin Luther 
King Jr Ave Completed 0.217 8 10/13/00 11/13/00

Elmira St SW South Capitol St
Martin Luther 
King Jr Ave Completed 0.291 8 12/15/00

Independenc
e Ave SW 3rd St 7th St Completed 0.36 2 6/2/98 4/15/99
Independenc
e Ave SW 10th St 12th St Completed 0.132 2 7/9/01
Independenc
e Ave SW 12th St 14th St Completed 0.21 2 3/31/98 4/30/98
M St SW Delaware Ave 4th St Completed 0.202 2 9/20/00 10/20/00
M St SW 3rd St 4th St Completed 0.136 2 9/19/00 10/19/00
M St SW 4th St 6th St Completed 0.28 2 6/1/97 6/19/97
Maine Ave SW I-395 14th St Completed 0.13 2 8/31/97 9/30/97
Martin Luther 
King Jr Ave SW

South Capitol St 
(S) Atlantic St Completed 0.15 8 7/31/98 8/30/98

N St SW South Capitol St 1st St Completed 0.167 2 9/11/00 10/11/00
N St SW Cul De Sac (E) 4th St Completed 0.114 2 9/18/00 10/18/00



N St SW 4th St Cul De Sac (W) Completed 0.082 2 9/18/00 10/18/00
O St SW South Capitol St Canal St Completed 0.231 2 9/17/00 10/17/00

O St SW 4th St (N) Cul De Sac (W) Completed 0.082 2 9/19/00 10/19/00
P St SW 1st St 4th St Completed 0.3 2 9/18/00 10/18/00

Potomac Ave SW 1st St R St Completed 0.007 2 9/19/00 10/19/00
Q St SW Half St 2nd St Completed 0.171 2 9/18/00 10/18/00
S St SW 1st St 2nd St Completed 0.07 2 2/18/98 3/20/98
South Capitol 
Ter SW Danbury St Darrington St Completed 0.055 8 10/31/01 11/27/01
Virginia Ave SW 2nd St 4th St (N) Completed 0.232 2 9/16/00 10/16/00
Virginia Ave SW 4th St (S) D St Completed 0.113 2 9/16/00 10/16/00
Virginia Ave SW D St 6th St Completed 0.055 2 9/16/00 10/16/00
Water St SW Cul De Sac (E) 6th St Completed 0.153 2 9/24/00 10/24/00
Water St SW 6th St 9th St Completed 0.406 2 9/26/00 10/26/00
Water St SW S St Half St Completed 0.167 2 1/8/01
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